Minutes of the 12th meeting of the Governing Body of the APFBC Society 28th May, 2019

The 12th Meeting of the Governing Body of the Assam Project on Forest & Biodiversity Conservation Society was held on 28th May, 2019 under the Chairpersonship of Shri. Alok Kumar, IAS, Chief Secretary to the Government of Assam-cum-Chairperson GB- APFBC Society.

A list of the officers present in the meeting is Annexure-I.

At the outset the Chairperson welcomed all those present in the meeting. Thereafter, with the permission of the Chair, Shri. A. K. Johari, IFS Special PCCF (Biodiversity & Climate Change) and Project Director- APFBC initiated Agenda-wise discussions.

Agenda-1: The minutes of the 11th Meeting was ratified.

Agenda-2: With respect to the Actions taken on the issues discussed in the 11th meeting, following observations/decisions were made:

- i. The progress in the works of Rehabari was noted and it was decided that
 - Possession of Block-A and Block-D may be given by 20th of June, 2019 to PCCF & HoFF.
 - b. The works of Block-B and Block-C be expedited and notice may be served on the Architect/ Contractor for delays in meeting the deadline.
 - c. It was proposed that the Senior Officers may visit the site during the 2^{nd} week of June, 2019.
- ii. Along with operationalisation of FMIS, eService Book facility by NIC should be explored and, if possible, adopted by the department for HR management.
- iii. The GB noted completion of Evaluation Assignment by the AFC IDCG and completion of works in Great Hornbill Park.



Agenda-3:

- i) The Physical progress in various components was noted.
- ii) With respect to Financial progress it was noted that out of the total Size of project (Rs. 251.50 cr.), the AfD contribution of Rs. 229 cr. has been fully accounted for. Against the State contribution of Rs. 22.50 cr., Rs. 13.94 cr. was balance with the PMU against committed liabilities of Rs. 13.70 cr.
- iii) The Summary of accounts for the year 2018-19 was presented before the GB .

Agenda-4:

1. The GB noted the final expenditure figures as contained in the table below:

Component Name	Original pr	ovision	Actual Exp	oenditure
	Rs. In Cr.	Percentage	Rs. In Cr.	Percenatge
Component 1	63.38	17.31%	123.01	49%
Component 2	8.80	2.40%	2.93	1%
Component 3	181.26	49.53%	103.45	41%
Component 4	51.76	14.14%	12.92	5%
Component 5	60.80	16.60%	9.0	4%

- 2. Regarding existence of Multiple accounts of the Society, the GB advised that only one account shall remain operational and the other two may be closed.
- Regarding the PMU staff the GB advised that, the services of Contractual Staff
 will be discontinued after Phase-I and a fresh hiring process should be
 initiated. An assessment of HR need may be made before the process. The
 process may be initiated immediately to ensure that PMU is in position by the
 end of June, 2019.
- 4. The GB noted that the Feasibility report for the Phase-II of APFBC was finalized with following details:

Feasibility Report Finalized

Total Project Size:

Rs. 500 cr. (€ 62.5 m)

AFD Contribution 80%:

Rs. 400 cr. (€ 50.0 m)

State Part 20%:

Rs. 100 cr. (€ 12.5 m)



Sl No.	Components	Allocation	Percentage allocation
1	Conservation of Ecosystems	313.29	62.20%
2	Community Engagement	90.17	18.00%
3	Institutional Strengthening of Forest Department	79.42	15.70%
	Contingencies	20.62	4.10%
4	Climate-Change Actions	Cro	oss-cutting
5	Gender Equity	Cro	oss-cutting

Activity	Budget in Crore	As % of Total
	Rupees	Outlay
Plantations	Rs. 199.69	40%
Community Engagement	Rs. 90.17	18.04%
Technology Support	Rs. 57.51	11.42%
Vehicle (incl. boats/RRTs)	Rs. 17.13	3.14%
Building	Rs. 27.33	5.43%
Training/Exposure visit	Rs . 4.91	0.97%

- The GB noted that the draft Credit Facility Agreement (CFA) was under examination by the Transformation and Development Department and Finance Department.
- 6. The GB noted the Timelines for Phase-II of APFBC and that the signing of CFA and Project Agreement was likely to be signed during the 2nd fortnight of June, 2019.

	The meeting ended	with thanks	from the	chair to	participants	of the
meetin	ng.					

-Sd/-

(Shri. Alok Kumar, IAS)
Chief Secretary to the Govt. of Assam,
Environment & Forest Department &
Chairperson, GB, APFBC Society



12th Meeting of the Governing Body of Assam Project on Forest and Biodiversity Conservation Society

Date : 28/05/2019 at 12.00 P.M.

Venue: Conference Hall of Chief Secretary,

Environment & Forest Department.

ATTENDANCE SHEET

hirdesh.mishra@gov.in	9455104/11	CCF, SF	Shri Hirdesh Mishra, IFS	10.
akashbaruah@rediffmail.com	9787931911	CCF(T), LAZ	Shri A.D.Baruah, IFS	9.
	94353-35025	Joint Secretary, Environment and Forest, WPT&BC	Shri A.N.Hazarika	
	8638758844	Commissioner & Secretary, Agriculture	Shri G.Bothra, IAS	7.
Kspv.pavankumar@gmail.com	9989522202	Addl. PCCF (P & D)	Shri K.S.P.V. Pavan Kumar, IFS	6.
johari60@yahoo.com	8876565345	Spcl. PCCF (B & CC)	Shri A.K. Johari, IFS	5.
ranjanagupta2001@yahoo.com	8876565344	PCCF (WL) & CWLW	Dr. (Smti) Ranjana Gupta, IFS	.4
hoff-assam@gov.in	9435730125	PCCF & HoFF	Shri A.M. Singh, IFS	<u>ن</u>
		Additional Chief Secretary, Environment & Forest Department APFBC Society	Shri Ravi Capoor, IAS	2.
		Chief Secretary, Environment & Forest Department and Chairperson, GB, APFBC Society	Shri. Alok Kumar, IAS	
E-mail ID	Contact No.	DESIGNATION/ ORGANIZATION	NAME	No.



9435100694
9435246789
9435102089
9435708302
9435087851
9435146167
9435102834

