	8.C		t i i i i i i i i i i i i i i i i i i i	
1. Query raised by M/s Arunoday Construction Co. (P) Ltd.				
51	Clause no/Page No	Query	APFBC Clarification	Remarks
1	IFB table, Page no.3	<b>Period of completion is mentioned as 12</b> (twelve) months from the date of issue of the formal work order. In the Contract Data, Page no. 40, the same has been mentioned as 6 (six) months.	It was a printing mistake. Please read as 12 month instead of 6 Months	-
2	4.5(A)(a), page no. 8	The minimum annual financial turnover in Civil Engineering construction works is mentioned as Rs.83.00 Crores in at least two financial years (in between F.Y. 2011-12 to 2015- 16)	For this construction work APFBC Society follow the World Bank NCB method. The Bid Document of this method is a standard bidding document of World Bank. As per the document clause no 4.5(A)(a) the contractor achieved, in at least two financial years, a minimum annual financial turnover (in all classes of civil engineering construction works only) ( <i>usually not</i> <i>less than two times the estimated annual payments under the</i> <i>contract</i> ).The estimated value of this work is Rs 41.76 Crore.	
3	4.5(A)(d), Page no.8	Herein it has been mentioned that the contractor should have executed similar water supply works totalling Rs.1.37 Crore in any one year	As per the document The contractor or his identified sub- contractor achieved at least 50% of the estimated value of electrical/ water supply works. i.e. Rs 1.37 Crore which was 50% of the estimated cost of water supply work	
4	4.5(A)(c), Page no.8	Herein it is stated that the contractor should possess valid electrical license for executing the building electrification works including Solar System installation. In this context we would like to state that we are duly registered with the Electrical Licensing Board, Govt. of Assam as Class-I Electrical Contractor from the year 2000 itself. As per our license bearing no. 2455, we are entitled to execute all types of electrical installation work including Underground Cable upto 33 KV. Solar System installation being a new concept was not incorporated by the licensing authority at that stage. But we assure you that we can execute the Solar System installation work of the project to the fullest satisfaction of the Department by entering into a tie-up agreement with a competent firm, provided your Department agrees to accept the agreement to be furnished in the technical bid of the tender.	No need to produce solar system installation license only submit the valid electrical license	

5	IFB, Page no. 3,	We presume that a Bid Security in the form of	Bid validity of this work is 90 days from the last date of bid	
	Clause no. 16,	Bank Guarantee issued by State Bank of India,	submission. The bid security will valid for another 45 days	
- Auto	Page no. 10 and	Commercial Branch, Guwahati, amounting to	beyond the validity of the bid. i.e 135 days from the last date of	
	Annexe A, Page	Rs.83,52,000/- in favour of "The Project	submission of bid	
	no.47	Director, PMU, APFBC Society", with a		
		validity period of 5 (five) months (150 days		<u> </u>
		approx.) from the date of submission will		
		suffice.		

Quu. /